COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 21/ 2018

ESTI MATE SUMVARY 07:55:35
CONTI D: C19656R ESTI MATE NO 0008 FI NL SPEC YR 2005
PCN: 19656R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\ TIME CHARGED: 138.0 DAYS TI ME ALLOW 155 WORK DAYS
US40 Resurfacing Gal apago St. to Col orado Blvd PERCENT TI MVE: 89. 03 ORI G TI ME ALLOW 145 WORK DAYS

PRQIECT NO NHPP R600- 440
US40 RESURFACI NG GALAPAGO ST TO COLORADO BLVD

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PER OD ENDI NG 03/21/2018 DATE TIME STARTED 04/03/2017
2500 E BRANNAN WAY DATE LET 01/ 19/ 2017 DATE WORK BEGAN  04/03/2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME SToPPED 12/12/2017
DATE CONTRACT EXECUTED 01/27/2017 DATE ACCEPTED 12/ 12/ 2017
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/03/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 5,218, 533.47 PARTI Cl PATI NG $  5,218,533.48 $ 24, 161. 26
AWARD PRQJECT AM: $ 5,232, 750. 15 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5,218, 533. 48 24,161.26
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,218, 533. 48 24, 161. 26
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 78, 491. 25
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,218, 533. 48 102, 652. 51
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,218, 533. 48 102, 652. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 7;; 77777 1705,76;35 s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19656R- Bl D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: NHPP R600- 440 ESTI MATE NO 0008 07: 55: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpval of Sidewal k 3, 880. 000 3, 880. 000
Sy 0. 000 0. 00
14. 50000 3, 880. 000 56, 260. 00
0010 202-00201 *Renoval of Curb 15. 000 15. 000
LF 0. 000 0. 00
9. 30000 15. 000 139.50
0015 202- 00203 *Renoval of Curb and Gutter 5, 738. 000 5, 738. 000
LF 0. 000 0. 00
7.20000 5, 738. 000 41, 313. 60
0020 202-00206  *Renpval of Concrete Curb Ranp 1,178. 000 1,178. 000
5% 0. 000 0. 00
12. 50000 1,178. 000 14,725.00
0025 202-00210 *Renoval of Concrete Pavement 817. 000 817. 000
Sy 0. 000 0. 00
14. 50000 817. 000 11, 846. 50
0030 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
5% 0. 000 0. 00
39. 00000 0. 000 0. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 114, 099. 000 114, 099. 000
Sy 0. 000 0. 00
3. 95000 114, 099. 000 450, 691. 05
0040 202-00858 *Renoval of Pedestal Pole 1. 000 1.000
EACH 0. 000 0. 00
6, 670. 00000 1.000 6,670. 00
0045 202- 04005 *Cl ean Val ve Box 154. 000 154. 000
EACH 0. 000 0. 00
75.50000 154. 000 11, 627.00
0050 202-04010 *Clean Inlet 169. 000 169. 000
EACH 0. 000 0. 00
252. 00000 169. 000 42,588. 00
0055 203-01597  *Pot hol i ng 54. 000 54. 000
HOUR 0. 000 0. 00

166. 00000 54. 000 8, 964. 00



CONTI D: C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19656R- BI D ESTI MATE RUN03/21/2018
PRQIECT: NHPP R600- 440 ESTI MATE NO 0008 07:55: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 *Aggr egat e Bag 1, 056. 000 1, 056. 000
LF 0. 000 0.00
7.60000 1, 056. 000 8, 025. 60
0065 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
966. 00000 0. 000 0. 00
0070 208-00046 Pre-fabricated Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0.00
1, 860. 00000 4. 000 7,440. 00
0075 208-00054 *StormDrain Inlet Protection (Type I1) 147.000 147.000
EACH 0. 000 0. 00
131. 00000 147.000 19, 257. 00
0080 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00
2,550. 00000 0. 000 0. 00
0085 208-00103 Renoval and Disposal of Sedinent (Labor) 98. 000 98. 000
HOUR 0. 000 0. 00
107. 00000 98. 000 10, 486. 00
0090 208-00105 Renoval and Disposal of Sedinment (Equipnent) 22.000 22. 000
HOUR 0. 000 0. 00
183. 00000 22.000 4,026. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
136. 00000 6. 000 816. 00
0100 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 33. 000 33. 000
DAY 0. 000 0. 00
137. 00000 33. 000 4,521.00
0110 210-00810 *Reset Ground Sign 31. 000 31. 000
EACH 0. 000 0.00

159. 00000 31. 000 4,929. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00827

210- 01000

210- 04000

210- 04010

210- 04015

210- 04050

214-00000

217-00020

403- 00720

403- 00800

403- 34871

C19656R

NHPP R600- 440

19656R- BI D

| TEM
DESCRI PTI ON

ROADWAY

*Reset Pull Box

Reset Fence

Adj ust Structure

*Adj ust Manhol e

Modi fy Manhol e

*Adj ust Val ve Box

*Landscape Mai nt enance

*Her bi ci de Treat ment

Hot M x Asphalt (Patching) (Asphalt)

Enmer gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
149. 000
EACH
195. 00000
0. 000
LF
95. 50000
13. 000
EACH
1, 200. 00000
266. 000
EACH
750. 00000
17. 000
EACH
1, 210. 00000
374. 000
EACH
650. 00000
1. 000
LS
10, 310. 00000
0. 000
HOUR
101. 00000
119. 070
TON
225. 00000
36. 920
TON
750. 00000
0. 000
TON

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

149. 000
0. 000
149. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

266. 000
0. 000
266. 000

17. 000
0. 000
17. 000

374.000
0. 000
374.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

119. 070
0. 000
119. 070

36. 920
0. 000
36. 920

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 03/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:55:35

AMOUNT

29, 055

15, 600

199, 500

20, 570

243, 100

10, 310

26, 790

27, 690

00

.00

00

00

00

00

00

.00

75

00

.00



CONTI D: C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19656R- BI D ESTI MATE RUN03/21/2018
PRQIECT: NHPP R600- 440 ESTI MATE NO 0008 07:55: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 7,999. 000 7, 999. 000
GAL 0. 000 0.00
3. 00000 7,999. 000 23,997. 00
0175 412-00605 *Concrete Pavenent (6 Inch) (Fast Track) 0. 000 0. 000
5% 0. 000 0. 00
105. 00000 0. 000 0.00
0180 412-00800 *Concrete Pavenent (8 Inch) 0. 000 0. 000
Sy 0. 000 0.00
87.00000 0. 000 0. 00
0185 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 533. 000 533. 000
SY 0. 000 0. 00
150. 00000 533. 000 79, 950. 00
0190 601-03000 Concrete Class D 1. 200 1. 200
cY 0. 000 0.00
505. 00000 1. 200 606. 00
0195 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5.20000 0. 000 0. 00
0200 607-53148 Fence Chain Link (48 Inch) 0. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0205 608-00000 *Concrete Sidewal k 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0.00
0210 608-00003 *Concrete Sidewal k (Fast Track) 0. 000 0. 000
SY 0. 000 0.00
89. 00000 0. 000 0. 00
0215 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0220 608-00011  *Curb Ranp (Fast Track) 0. 000 0. 000
SY 0. 000 0.00

186. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 608-00015

0230

609-20010

0235

609- 21010

0240

609-21020

0245

609- 24006

0250

610- 00030

0255

613- 00206

0260

613- 07000

0265

614- 00011

0270

614- 00216

0275 614-72863

C19656R

19656R- BI D
NHPP R600- 440

| TEM
DESCRI PTI ON

*Det ect abl e War ni ngs

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (6 Foot)

*Medi an Cover

Mat eri al (Concrete)

*2 Inch Electrical Conduit (Bored)

* Pul

Box (Speci al)

*Si gn Panel

(Cass I)

*Steel Sign Post (2x2 Inch Tubing)

*Pedestrian Push Button Post Assenbly

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

161. 000

SF
105. 00000
0. 000

LF
67. 00000
0. 000

LF
25. 75000
0. 000

LF
25. 75000
0. 000

LF
40. 25000
0. 000

SF
11. 25000
14. 000

LF
31. 75000
20. 000

EACH

529. 00000
188. 000

SF
28. 75000
132. 000

LF
12. 25000
15. 000

EACH

3, 240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

161. 000
0. 000
161. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

20. 000
0. 000
20. 000

188. 000
0. 000
188. 000

132. 000
0. 000
132. 000

15. 000
0. 000
15. 000

Page 6

ESTI MATE RUN 03/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:55:35

AMOUNT

16, 905

444,

10, 580

5, 405

1,617

48, 600

00

.00

.00

.00

.00

.00

50

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0280 614-72875

0285

625- 00000

0290

626- 00000

0295

626- 01103

0300

627-00008

0305

627-00011

0310

627- 30405

0315

627-30410

0320

629- 01006

0325

629- 01065

0330 629-01210

C19656R

19656R- BI D
NHPP R600- 440

| TEM
DESCRI PTI ON

*Loop Detector Wre

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (\Waterborne)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Monunent (Type 6)

*Survey Mnunent

(Type 5S)

*Adj ust Monunent Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

8, 784. 000
LF
5. 00000

1. 000

65, 000. 00000

1.000
LS
339, 000. 00000

1. 000
LS
24, 850. 00000
148. 000
GAL
154. 00000
284. 000
GAL
56. 50000
3,667. 000
SF
16. 50000
18, 059. 000
SF
8. 50000
0. 000
EACH
65. 50000
65. 000
EACH
55. 50000
28. 000
EACH

247.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 784. 000
0. 000
8, 784. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

148. 000
0. 000
148. 000

284.000
0. 000
284.000

3,667. 000
0. 000
3,667. 000

18, 059. 000
0. 000
18, 059. 000

0. 000
0. 000
0. 000

65. 000
0. 000
65. 000

28. 000
0. 000
28. 000

Page 7

ESTI MATE RUN 03/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:55:35

AMOUNT

43, 920

65, 000

339, 000

24, 850

22,792

16, 046

60, 505

153, 501.

3, 607

6,916

00

00

00

00

00

00

50

50

.00

50

00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

630- 00015

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

C19656R

19656R- BI D
NHPP R600- 440

| TEM
DESCRI PTI ON

ROADWAY

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

Vehicl e

*Traffic Control

I nspection

*Traffic Control

Managenent

*Uni formed Traffic Control

Coor di nati on

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 687. 250
HOUR
25. 00000
843. 750
HOUR
97. 50000
4. 000
EACH
4,300. 00000
55. 000
DAY
97. 50000
131. 000
DAY
615. 00000
92. 000
HOUR
46. 00000
0. 000
EACH
1, 130. 00000
16. 000
EACH
51. 00000
96. 000
EACH
20. 50000
186. 000
EACH
30. 75000
12. 000
EACH

41. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 686. 250
1. 000
6, 687. 250

830. 800
12. 950
843. 750

2.000
2.000
4.000

55. 000
0. 000
55. 000

131. 000
0. 000
131. 000

90. 000
2.000
92. 000

0. 000
0. 000
0. 000

8. 000
8. 000
16. 000

48. 000
48. 000
96. 000

93. 000
93. 000
186. 000

6. 000
6. 000
12. 000

Page 8

ESTI MATE RUN 03/ 21/ 2018

25

1, 262

8, 600

92

408

984.

2,859

246.

63

00

.00

.00

00

.00

75

07:55:35

AMOUNT

167, 181.

82, 265

17, 200

5,362

80, 565

4,232

816

1, 968

5,719

492.

25

63

00

50

00

00

.00

00

00

50

00



CONTI D

ROADWAY

CAT NO0200

0390 630-80344

0395

630- 80355

0400

630- 80358

0405

630- 80360

0410

630- 80380

0415

700- 70010

0420

700- 70011

0425

700-70012

0430

700- 70014

0435

700- 70016

0440 700-70019

C19656R

19656R- BI D
NHPP R600- 440

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Traffic Cone

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent |ncentive

F/ A Incentive

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
SF

15. 25000
2.000

EACH
3, 580. 00000
(c 5. 000

EACH
1, 230. 00000
57.000

EACH
35. 75000
600. 000

EACH
6. 70000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
11, 161. 200

FA
1. 00000
50, 000. 000

FA
1. 00000
500. 610

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

2.500
2.500
5. 000

28.500
28.500
57. 000

300. 000
300. 000
600. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11, 161. 200
0. 000
11, 161. 200

50, 000. 000
0. 000
50, 000. 000

500. 610
0. 000
500. 610

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 21/ 2018

3,580

3,075

1, 018.

2,010

.00

00

00

88

00

.00

.00

.00

.00

.00

.00

07:55:35

AMOUNT

7,160

6, 150

2,037

4,020

11, 161.

50, 000

500.

.00

00

00

75

00

.00

.00

20

00

61

.00



CONTI D: C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19656R- BI D ESTI MATE RUNO03/21/2018
PRQIECT: NHPP R600- 440 ESTI MATE NO 0008 07:55: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On-The-Job Trai nee 369. 000 369. 000
FA 0. 000 0. 00
1. 00000 369. 000 369. 00
0450 700-70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70034 F/ A Landscape and Irrigation System Restoration 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70035 F/ A Noise Mtigation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 900-00007 Added Item (Each)/ ADA Pedestrian Barrier 40. 000 40. 000
EACH 0. 000 0. 00
441. 70000 40. 000 17, 668. 00
0490 412-00600 Conc Pvnt (6 In) 24 hours 74.000 74.000
Sy 0. 000 0. 00
85. 00000 74.000 6, 290. 00
0495 412-00800 Conc Pvnt (8 In) 24 hour 224.000 224.000
SY 0. 000 0. 00
92. 00000 224.000 20, 608. 00
0500 608-00000 Conc Sidewal k 24 hour 3, 691. 000 3, 691. 000
Sy 0. 000 0. 00
65. 25000 3,691. 000 240, 837. 75
0505 608-00010 Conc Curb Ranp 24 hour 1, 356. 000 1, 356. 000
SY 0. 000 0. 00
155. 50000 1, 356. 000 210, 858. 00
0515 609-20010 Curb Ty 2 B 24 hour 266. 000 266. 000
LF 0. 000 0. 00

70. 00000 266. 000 18, 620. 00



CONTI D: C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19656R- BI D ESTI MATE RUNO03/21/2018
PRQIECT: NHPP R600- 440 ESTI MATE NO 0008 07:55: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 609-21010 Cand GTy 2 I-B 24 hour 0. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0525 609-21020 Cand GTy 2 |1-B 24 hour 5, 666. 000 5, 666. 000
LF 0. 000 0. 00
28.00000 5, 666. 000 158, 648. 00
0530 609-24006 CQutter Ty 2 (6 Ft) 24 hour 400. 000 400. 000
LF 0. 000 0. 00
47.50000 400. 000 19, 000. 00
0535 610- 00030 Medi an Cover Matl (Conc) 24 hour 1, 018. 000 1, 018. 000
SF 0. 000 0. 00
13. 00000 1, 018. 000 13, 234.00
0540 625-00001 Const Surveying (Hour) 198. 500 198. 500
HOUR 0. 000 0. 00
150. 00000 198. 500 29, 775. 00
0545 900- 00014 Added Item (Lunp Sum)/ Overhead Cost 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0550 403-09221  SMA (Fibers) (Asph) 16, 203. 910 16, 203. 910
TON 0. 000 0. 00
106. 00000 16, 203. 910 1,717, 614. 46
0555 202-00250 Rem Pavenent Marki ng 118. 000 118. 000
SF 0. 000 0. 00
3.08000 118. 000 363.44
0560 900-00007 Added Item (Each)/ Pernmanent Tubul ar Marker 58. 000 58. 000
EACH 0. 000 0. 00
92. 46000 58. 000 5, 362. 68
0565 900- 00007 Added Item (Each)/ White Tubul ar Marker (W Curb) 6. 000 6. 000
EACH 0. 000 0. 00
184. 92000 6. 000 1,109. 52
0570 900- 00007  Added Item (Each)/ Wite Tubular Marker (W Sign) 7.000 7.000
EACH 0. 000 0. 00

215. 74000 7.000 1, 510. 18



CONTI D:

C19656R
19656R- BI D
NHPP R600- 440

| TEM

DESCRI PTI ON

CAT NO0200 ROADWAY

0580 900- 00006

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00002

0475 620-00012

0480 620-00020

Added Item (Dol lar)/ Price reduction for failure to

perforntraffic control

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
-1, 350. 000 -1, 350. 000
DOL 0. 000
1. 00000 -1, 350. 000
CAT 0200 CURRENT AMI $ 5,143,533.47$
1. 000 1. 000
EACH 0. 000
40, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
30, 000. 00000 1. 000
2.000 2.000
EACH 0. 000
2, 500. 00000 2.000
CAT 0400 CURRENT AMT $ 75,000.00 $

PROJECT TOTAL CURRENT AMI $ 5,218,533.47 %
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ESTI MATE RUN 03/ 21/ 2018

07: 55: 35
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
-1, 350. 00

24,161.26 $ 5, 143, 533.
0.00

40, 000.
0.00

30, 000.
0.00

5, 000

24,161.26 $ 5, 218, 533.

00

00



